
State of California PROJECT BUSINESS MATTERS
Business, Transportation and Housing Agency Extension Request – Project Completion
Department of Transportation Action Item

Prepared By: CTC Meeting: May 10-11, 2000
Robert L. Buckley
Program Manager, Agenda Item: 2.8c.(3)
Design and Local Programs
(916) 654-3858

Original Signed By
                                                             
W. J. EVANS, Deputy Director
Finance
May 1, 2000

TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-16

ISSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for local project development or right of way costs
must be expended by the end of the second fiscal year following the fiscal year in which the funds were
allocated.

The projects listed on the attached chart were allocated in Fiscal Year 1997-98 with a June 30, 2000
expenditure deadline.  The project sponsor, Lassen County, requests 20-month extensions each of the four
projects.  The Lassen County Transportation Commission concurs.

RECOMMENDATION

The Department supports all of the extension requests.

SUMMARY AND CONCLUSIONS

The CTC allocated $1,580,000 in FY 1997-98 for the projects listed on the attached chart.  The allocated
funds have not been expended.  The attachment shows the details of each project and the delays that have
resulted in the extension requests.
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20 Lassen County

Skyline Rd East
PPNO 2046

6/2/98

R/W
PS&E

$ 556

$ 311
$ 245

6/30/00 There is a narrow construction window in
Lassen County and inclement weather
conditions caused delays, such as aerial
photography had to be postponed because
of snow on the ground.  These types of
delays caused projects to be pushed to the
next season.

2/28/02 2/28/02

20 Lassen County

Skyline Rd Extension
PPNO 2047

6/2/98

E&P
PS&E

$ 255

$ 153
$ 102

6/30/00 There is a narrow construction window in
Lassen County and inclement weather
conditions caused delays, such as aerial
photography had to be postponed because
of snow on the ground.  These types of
delays caused projects to be pushed to the
next season.

2/28/02 2/28/02

20 Lassen County

Skyline Rd South
PPNO 2048

6/2/98

E&P
PS&E

$ 363

$ 153
$ 210

6/30/00 There is a narrow construction window in
Lassen County and inclement weather
conditions caused delays, such as aerial
photography had to be postponed because
of snow on the ground.  These types of
delays caused projects to be pushed to the
next season.

2/28/02 2/28/02

20 Lassen County

Widen County Road A-2,
Rehab Beiber Lookout
Rd
PPNO 2049

6/2/98

E&P
PS&E

$ 406

$  51
$ 355

6/30/00 There is a narrow construction window in
Lassen County and inclement weather
conditions caused delays, such as aerial
photography had to be postponed because
of snow on the ground.  These types of
delays caused projects to be pushed to the
next season.

2/28/02 2/28/02


